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ESTIMATE RUN 07/07/2003

ESTIMATE SUMMARY 15:34:27

CONTID: C14601         ESTIMATE NO: 0001 PROG 2002

PCN: 14601-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EISENHOWER TUNNEL EMERGENCY PROJECT PERCENT TIME:

PROJECT NO: ER 0702-244                   

Eisenhower Tunnel Emergency Project

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 06/30/2003 DATE TIME STARTED 06/17/2003

1601 W. Belleview Ave. DATE LET 06/17/2003 DATE WORK BEGAN

 DATE AWARDED 06/17/2003 DATE TIME STOPPED 03/04/2004

 DATE CONTRACT EXECUTED 06/17/2003 DATE ACCEPTED 03/04/2004

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 06/17/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,320,925.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 0.00 NON-PARTICIPATING 411,319.46

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,169.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.00

WORK DAYS

WORK DAYS

17.72%

1,909,605.54

411,319.46

411,319.46

405,149.67

$

$

$

$

0.00

411,319.46

411,319.46

0.00

411,319.46

-6,169.79

0.00

405,149.67

0.00

AMOUNT DUE 405,149.67 405,149.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 405,149.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 14601-BID    ESTIMATE RUN 07/07/2003

PROJECT: ER 0702-244                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A EMERGENCY REPAIRS 0.000

411,319.460

700-70033  
 

2,320,925.000

F A 

1.00000 411,319.46411,319.460

411,319.46

CAT 411,319.46411,319.462,320,925.00CURRENT AMT0200 $ $ $

$ 411,319.46411,319.46$2,320,925.00$CURRENT AMTPROJECT TOTAL


